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Lower Bay Dredging - Status
Funding

Corps Memorandum of Agreement (“MOA”) – Completep g ( ) p
City transferred $2.5 million to the Corps in March

Federal Funds ($4 4 million)Federal Funds ($4.4 million)
$2.4 M (existing) + $2.0 M (federal infusion)

$County ( $640,000)

Port of Long Beach
New Disposal Deadline – June 30

Waiting for POLB execution.



Lower Bay Dredging – Status (cont.)
Schedule

Unsuitable ocean material (POLB): June 30
Suitable ocean material (LA-3):  ~September

Dredge plan still being developed by R.E. Staite
Anticipated start date: April 25Anticipated start date: April 25
Most likely start in Anchorage area and move along Via Lido 
Soud.

Anchorage area to be significantly reduced in sizeAnchorage area to be significantly reduced in size
Some NHYC and “F” moorings to be relocated

South Mooring Company won the bid for mooring 
relocationrelocation.

Outreach
Regular email updates with updated mapg p p p
Door hangers on houses 
Personal communication through City



Current Dredge Plan



Regional General Permit (RGP-54)

Permit Expired in October 2011
However, eelgrass surveys are prohibited between November –
February.  Therefore, March 1 is when the permit effectively ended.

Sediment Chemistry Report completed March 5th.

Applications to the agencies are last hurdle
Coastal Commission has stated it would be relatively simple, and could 
get approved by June (assuming application submitted by April 20)
Corps requires 120 days, but that could be shorter, maybe
Water Board – unknown at this time.



RGP-54 Boundaries



RGP-54 – Historical Use
For Dredging
2007 = 16
2008 = 16
2009 = 9
2010 = 72010 7
2011 = 5
(Eelgrass is a factor in these low numbers.)

For Dock Construction
2007-08 = 38
2009 = 3
2010 = 5
2011 = 02011 = 0
(The Permit only allows for like-for-like reconstruction – most folks want to 
change configuration.  Permit does not help dock projects.)



RGP-54 (cont.)

Sediment testing for previous 5 year permit: $300,000g p y p $ ,

Sediment testing for current, proposed 2 year extension: 
$125,000

Permit fee for the City: $1 640Permit fee for the City:  $1,640



Eelgrass

Eelgrass surveys are posted on the City’s website in the g y p y
“Maps” section:  http://www.newportbeachca.gov (“GIS 
Mapping” then “Interactive Maps”)

Nearshore survey data for 2004, 2007 & 2010
Deep channel survey data for 2004 & 2008Deep channel survey data for 2004 & 2008

Newport Harbor Specific Eelgrass Planp p g
Approved by NMFS
Approved by Water Board
Coastal Commission is nextCoastal Commission is next



Updated California Eelgrass Management Plan 
(NMFS d)(NMFS sponsored)

Update to the current plan
If N t ifi l i d t d th thi ’t hIf Newport specific plan is adopted, then this won’t have a 
drastic effect
Several important proposed changes:Several important proposed changes:

Increased extent of eelgrass beds
Includes all eelgrass plus a 30’ buffer area (even if there is no 
eelgrass in that buffer area!)eelgrass in that buffer area!)

Expanded definition of eelgrass bed
A single plant equals a bed

Bathymetric surveys required
Hydrodynamic surveys required for projects that may affect currents
Increased complexity of mitigation determinationsp y g



Updated California Eelgrass Management Plan 
(NMFS d)(NMFS sponsored)

Proposed plan available for review here:p p
http://www.gpo.gov/fdsys/pkg/FR-2012-03-
09/pdf/2012-5811.pdf

Public comment period until May 8.

City is preparing a comment letter for the Mayor to sign



City Letter Opposing Elimination of DBAW



Moorings – A Brief Summary
800 Off-Shore Moorings
400 On Shore Moorings400 On-Shore Moorings
Permit Fees

Raise mooring rates to 14% of moderate to low average slip rates over 5 g g p
years.  Currently in year 2.
Off-Shore $30.71 per foot, per year
On-Shore $15.35 per foot, per yearOn Shore $15.35 per foot, per year

Mooring may be transferred twice in 10 years (9 years to go)
After that, all moorings must be returned to the City to be given 
to the wait list.



Marina Park
Coastal Commission hearing in June/July 



Balboa Marina Public Dock 



Balboa Yacht Basin -

Recycling CenterRecycling Center
Many thanks to Len Bose for his excellent ideas to 
improve the BYB with a recycling center.  
Due to Fire Codes, it is not possible to incorporate into 
the BYB.
We have improved our bilge pad and oil collectionWe have improved our bilge pad and oil collection 
center

Visitor Serving Dock
Will consider dedicating a side tie on C dock for 
visitors after the LNB dredging project is complete. 



Other Issues

Harbor Commission training 
during our regular meeting induring our regular meeting in 
May 



Other Issues

Tidelands Management Committee
Next meeting Wednesday, April 18, 4:00 PM @ OASIS

Citizens Advisory Panel Update – Capital Project PrioritizationCitizens Advisory Panel Update – Capital Project Prioritization
Linda Isle Lagoon Dredging
Lower Bay Dredging Update
Harbor Commission Membership on the Citizens Advisory Panel

Agendas posted: g p
http://newportbeachca.gov/index.aspx?page=1822



Next MeetingNext Meeting

May 9, 2012

6:00 PM6:00 PM



For More Information

http://www.newportbeachca.gov/HarborResourcesp p g

Chris Miller, Harbor Resources Manager
cmiller@newportbeachca.gov
(949) 644-3043

Shannon Levin, Harbor Resources Supervisor
shannon@newportbeachca govshannon@newportbeachca.gov
(949) 644-3041


